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Figure 3

	 A project is modelled by the activity network shown in Figure 3. The activities are 
represented by the arcs. The number in brackets on each arc gives the time, in days, 
to complete the corresponding activity. Each activity requires exactly one worker. The 
project is to be completed in the shortest possible time.

	 (a)	 Complete the precedence table in the answer book to show the immediately 
preceding activities for the project.

(3)

	 (b)	 Complete the diagram in the answer book to show the early event times and the late 
event times.

(4)

	 (c)	 Calculate a lower bound for the minimum number of workers required to complete 
the project in the minimum time.

(2)

	 (d)	 Draw a Gantt (cascade) chart on the grid in the answer book.
(4)

	 (e)	 Use the Gantt chart to determine the minimum number of workers required to 
complete the project in the minimum time. You must make specific reference to the 
number of workers, activities and times.

(3)

(Total for Question 7 is 16 marks)


